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 GEOTECHNICAL RISK ASSESSMENT IN KERMAN 
 COAL MINE- CENTRAL IRAN 
Mohammad Hossaini1 and Sommayeh Behraftar1 
ABSTRACT: Mine safety in underground coal mines is normally threatened by the likelihood of 
accident occurrence. The outcome of such occurrences includes and is not limited to loss of 
machinery and equipment, loss of life, injury, disability, and mine closures. In this study, the Risk 
Priority Number (RPN) has been determined for the Kerman Coal Mine and the main causes of 
uncertainty found through the RPN. The implementation of a decision tree and a risk management 
plan considering the causes of accidents has been proposed. Data covering a complete range of 
every accident occurred during the time period of 2003-2008 has been analyzed and the accidents 
have been classified and sorted by RPN. It has been shown that amongst all types of incidents, the 
risk of roof failure is the most probable risk of all. It is concluded that the probability of an accident 
occurring every 24 days is 95%. It has been shown through the decision tree that due to the high 
number of accidents, the cost of investing in preventative measures is significantly less than costs 
related to accident consequences and therefore, financially justified.  
 
Key words: Risk Analysis, Risk Priority Number (RPN), Decision Tree. 
INTRODUCTION 
Underground coal mining is one of the most high risk industries and every year, accidents in mining 
activities cause fatalities, serious injuries and incurring heavy financial losses. Minimizing existing risks 
and providing a safe working environment not only requires a well planned management of the risks 
related to various accident types, but also the creation of suitable solutions for them.  
 
In underground coal mines, roof collapse as a geotechnical risk, is amongst the main causes of 
accident occurrences. The consequences of such failures are worker's disability, death, injury, 
equipment damage and financial losses. During 2003-2008, in Kerman Coal Mines, 59% of accidents 
and 30% of fatalities have been caused by roof collapse (HSE section, Mineral Supply and Production 
Co., 2008). 
 
In this paper, the risk of accident occurrences has been studied and for this purpose quality data has 
been quantified through statistical analysis involving the decision tree method has been used for 
assessment and management of risks. 
DEFINITIONS 
To avoid any confusion in the interpretation of the terminology used in this paper, the following 
definitions adopted from literature are presented (Einstein, H.H., 1997 and Duzgun, H.S.B., Einstein, 
H.H., 2004): 
 
Uncertainty: Implies a condition in which not only the probable happenings are not known, but also 
the probability of known happenings is not clear. In other words, neither the probable happenings nor 
the probability of their occurrences is clear.  
 
Danger: Although the potential of rock fall from the roof exists, the characterization of danger does not 
include any forecasting. 
 
Hazard: Conditions in which the probability of a roof collapse exists in a certain period of time. 
 
Risk: Implies a condition in which not only the probable happenings are known but also the probability 
of known happenings is almost clear. However, which incident may occur is unknown. Therefore, 
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making a decision in a high risk environment is much easier than in an uncertain environment. Since 
the hazard may lead to different consequences depending on the mine environment, risk can be 
introduced as; 
 
Risk = Hazard × Consequences 
In the case of roof fall; 
Risk = Probability of roof fall (P) × Consequences or R = P× C 
Where R= Risk associated with roof fall, P = probability of roof fall occurrence in a certain period of 
time (Hazard) and C = Consequences which may include fatalities, injuries, disabilities, equipment 
breakdown, loss of time, etc. 
CLASSIFYING THE INCIDENTS IN THE KERMAN COAL MINE 
The effect of risk is determined through probability and consequences. A probable incident and its 
consequences have been classified through a ranking of 1 to 10, depending on its degree of 
probability and the intensity of its consequences. Risk Priority Number (RPN), which varies from 1-
100, is then calculated by the multiplication of the two above rankings. RPN is employed in deciding 
on necessary modifications for avoiding or reducing the potential errors. 
 
Data collected from all types of incidents occurred in Iranian coal mines during the time period of 
2003-2008 has lead us to adopt specific classifications suitable for all nationwide underground coal 
mines. As shown in Tables 1 to 3,  this classification ranks the probability of occurrence, intensity of 
injuries and number of “out of work” days from 1-10.  RPNs shown in Table 4 were then calculated 
from due numbers in Tables 1-3. 
 
As seen in Table 4 being struck by flying debris, being trapped between heavy objects and destruction 
have the highest RPN. Geotechnical problems (mostly roof failure) are the main cause of these 
incidents. The total RPN for the 3 main incidents caused by roof collapses is 690 out of 1000. This 
indicates that this type of risk (roof failure) requires particular attention. 
 
Table 1 - Classification of “occurrence probability” 
 
RankingOccurrence frequency
10More than once a day
9 More than once a week 
8 Once a week 
7 More than once a month 
6 Once a month 
5 More than once in 6 months 
4 More than once a year 
3 More than once in 2 years 
2 More than once in 2-5 years 
1 once in more than 5 years 
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7Bone breakage & dislocations
6Internal cuts and bleeding
5Electrical shock 





Table 3 - Classification of “out of work” times 
 




76 - 12months 
63 - 6 months 
51- 3 months
41 week – 1 month 
31 day – 1 week
21 shift - 1 day 
1No out of work time
 
RISK ESTIMATION 
In order to evaluate the risk involved in a roof failure incident, two main components are required. 
These components are probability/hazard and consequences. 
PROBABILITY OF ACCIDENT OCCURRENCE 
There are two methods of estimating the probability of accident occurrence: 
 
1 Observational method 
 
2. Statistical analysis of previous incidents (Einstein, H.H., 1997). 
 
In the first method an experienced miner/engineer can estimate the probability of an accident 
based on the condition of a mine and certain indicators around the mine. In the second method 
the probability of accidents can be estimated by analyzing the specifications of previous 
accidents and their intervals. This method can be more precise provided that information related 
to the type, date and consequences of the accidents are available. 
In this study, because all data pertinent to the previous accidents of Kerman Coal Mine is 
available, the second method has been used for accident estimation. The number of roof 
failures in each method (NOF) and time intervals between failures (TBF) from 2003 to 2008 has 
been analyzed. Statistical outlines of these factors are detailed in Table 5. Considering the 




12 – 13 February 2009 323 
nature of the data, proper distribution is selected and using data distribution function their 
probability is obtained. As the NOF data is distinctive, the Poisson distribution seems to be 
suitable. The K2 fitting test is performed to evaluate this way of distribution.  
 

















































378 9 6 7 Being struck by flying debris 
1 
200  10 5 4 Being trapped between heavy objects2 
112 8 7 2 Destruction3 
196 7 7 4 Falling from a higher surface4 
105 7 5 3 Tripping on a flat surface5 
100 10 5 2 Exposure to electrical circuits6 
100 10 10 1 Gas poisoning7 
90 5 6 3 Explosion8 
35  1 5 7 Colliding with moving objects9 
10 5 1 2 Exposure to severe heat10 
 
Table 5 – Statistical outlines of NOF and TBF for Kerman Coal Mine 
 
 Range Minimum Maximum Mean Standard 
Deviation 
NOF 10 0 10 6.22 3.95 
TBF 101 0 101 8.1 10.89 
 
Table 6 represents the results of K2 fitting test. 
Table 6 – K2 Test results with 95% of confidence for NOF in Kerman Coal Mine 
 





NOF 78.3 59 79.1 good 
 
Therefore, TBF is well represented by exponential distribution. Probability Density Function (PDF) and 
Probability Mass Function (PMF) are represented by Exponential and Poisson distribution, given by 
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Where θ and λ are the parameters of exponential and Poisson distributions respectively.  
 
As both Poisson and exponential distributions are single parameter distributions, it is only necessary to 
estimate the mean values of TBF and NOF (Einstein, H.H., 1997). Assuming that the individual 
average of the data for TBF and NOF are best estimates of the distribution parameters, θ and λ would 
equal to average amounts of NOF and TBF respectively.  









CONSEQUENCES OF ACCIDENTS IN KERMAN COAL MINE 





Equipment damage; 30% 
Delay in operations; 15% 
 
As seen in these ratings, 555 of the losses are due to fatalities and injuries. Figure 1 depicts the rate of 
each type of injury the mine workers suffered as a result of roof failure. 
 
 
Figure1 - Rates of various types of injuries due to roof falls in Kerman Coal Mine 
RISK IN KERMAN COAL MINE 
As stated before, risk equals the probability of roof fall multiplied by consequences. On the other hand, 
the probability of rock fall can be estimated from time intervals of accidents and its distribution 
(Equation 1). Thus the roof fall risk in t days can be calculated from Equation 4 (Duzgun, H.S.B., 
Einstein, H.H., 2004). 
 
)4( )1()( θtT eCtR
−−=  
 
The probability of roof failure can be obtained from Equation 3. Figure 2 depicts the probability of 
accident occurrence due to roof failures in Kerman Coal Mine. As this figure illustrates, the time 
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Figure 2 – The probability of accident occurrence in t days 
DECISION MAKING ASSESMENT 
To propose a solution for the safety problems in the Kerman Coal Mine, the number of accidents from 
2003 to 2008 were used as a basis for evaluation. An assessment of the financial justification of risk 
reduction was also done through the number of accidents and by use of decision tree. Decision tree 
led us to 2 ways from which we will need to select one. The two options are as follows:  
 
a1; No action required; maintaining the status quo and  
a2; reaching a solution in order to reduce/prevent accidents by utilizing experiences from previous 
occurrences. 
 
As shown in Figure 3 each branch results in two sub branches; one related to the case where failure 
occurs and the other is for a “no failure” case and therefore bears no consequences. If failure 
happens, the related sub- branch would be divided into k sub-branches where k =1, 2, 3 is the number 
of roof failures. Each roof fall would have its own specific consequences, depending on its 
circumstance. The cost of losses in a1 main branch depends on the number of falls and their type of 
consequence would equal C1 and the cost of losses and prevention measures in a2 main branch 
equals C2.  Therefore, k denotes the number of roof failures in a year and P (k) is the probability of k 
being equal to 1, 2, 3.  
 
Assuming that after the improvement of conditions, a2 branch leads to a Q% saving in total roof fall 
costs the amounts of C1 and C2 can be calculated from Equations 5 and6, respectively.  
)5( ,...2,1,0,1 == kkCC T  
)6( ,...2,1,0)100
1(2 =+−= kCkC
QC aT  
 
Where;  
C1 = imposed losses in a1 branch,  
K = number of falls,  
C2= imposed losses in a2 branch,   
CT = imposed losses due to a single fall, and 
Ca= cost required for improvement in a2 branch. 
   
 






























Figure 3 - Decision tree for accident occurrences in Kerman Coal Mine 
 
Equation 7 can be employed in order to compare the costs imposed by any branches, through the  
 
number of annual accidents.  
Where, P(k) is obtained from Equation 2. 
The expected amounts for a1 and a2 branches can eventually be calculated from Equations 8 and 9, 
respectively (Duzgun, H.S.B., Einstein, H.H., 2004). 
 
) 8( λTCaE =][ 1  





Depending on the cause of accidents and the reduction rate in losses, the values of Q and Ca vary on 
a case by case basis.  
 
Finally, by following the sub-braches and employing related equations, a branch which bears lower 
costs would be selected.  
DECISION ANALYSIS OF ACCIDENTS IN KERMAN COAL MINE 
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Figure 4 - Histogram of monthly NOF in Kerman Coal Mine 
The relative costs in a2 branch (i.e. C2) can be calculated with the following assumptions proposed by 
the safety group of the main company: 
 
1- The adoption of a well planned training program, thorough safety inspections and improving 
roof conditions will lead to a 40% reduction in losses due to accidents. 
2- The costs of training, safety inspections and improving roof conditions is 1.3 times of losses 
due to doing no action which is represented by a1 branch (i.e. C1).   
 
C2 could then be calculated from the Equation 10. 
 
) 10( TT CkCC 3.16.02 +=  
 
The average number of accidents per year can be obtained from monthly accidents and Table 5 using 









 my tλλ =⇒ 64.74=⇒ yλ  
 
Using the amounts of  yλ  obtained by Equation 11in the Kerman Coal Mine, the amounts related to 
each branch are obtained by Equation 12 as: 
 
) 12 ( TT
CaECaE 64.74][][ 11 =⇒= λ  
TTT CaECCaE 08.46][3.16.0][ 22 =⇒+= λ  
 
As seen in equation 12, the amount related to a2 branch is significantly lower than that of a1 branch. In 
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CONCLUSIONS 
This investigation of accidents has lead to the followings conclusions in Kerman Coal Mine: 
 
• 88% of accidents are caused by roof failure. 
• The Risk Priority Number (RPN) is relatively high and equates to 690 out of 1000. 
• With the current situation it is 95% probable that an accident will happen every 24 days. 
• Costs related to prevention measures are considerably less than those of accident 
consequences.  
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